FUNDING THE YEAR 2000 CONVERSION
A Report on ED’s Y2K Cost Estimates

FINAL AUDIT REPORT

Audit Control Number 11-80011
December 1998

Our mission isto promote the efficient
and effective use of taxpayer dollars
in support of American education

U.S. Department of Education
Office of Inspector General
Washington DC Field Office




MEMORANDUM

TO . Donald Rappaport
Chief Financial Officer
and Acting Chief Information Officer

FROM : Jim Cornell
Area Manager, Office of Inspector General

SUBJECT : FINAL REPORT
FUNDING THE YEAR 2000 CONVERSION: A Report on ED’'s Y 2K
Cost Estimates
ACN: 11-80011

Thisisour subject final report on The Department’s cost estimates for the Y ear 2000
Project. We received your office’s comments regarding the findings in our draft audit
report and have included them and our responsein this final report.

Please provide us with your final response to each open recommendation within 60 days
of the date of this report indicating what corrective actions you have taken or plan, and
related milestones. 1n accordance with Office of Management and Budget Circular A-50,
we will keep thisaudit report on the OIG list of unresolved audits until all open issues
have been resolved. Any reports unresolved after 180 days from date of issuance will be
shown as overdue in the OIG’s Semiannual Report to Congress.

Please provide your Financial Services Post Audit Group and the Office of Inspector
General/Planning, Analysis and Management Services Staff with semiannual status
reports on corrective actions until all such actions have been completed or continued
follow-up is unnecessary.

In accordance with the Freedom of Information Act (Public Law 90-23), reports issued
by the Office of Inspector General are available, if requested, to members of the press
and general public to the extent information contained therein is not subject to
exemptionsin the Act. Copies of thisaudit report have been provided to the offices
shown on the distribution list enclosed in the report.

We appreciate the cooperation given usin the audit. If you have any questions, please
call me at 205-9538 or Jack Rouch at 260-3878
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Executive Summary

We reviewed ED’s cost estimates for addressing the Y ear 2000 problem at the U.S.
Department of Education. The Office of Management and Budget (OMB) requires ED to
report its cost estimates for fiscal years 1996 through 2000 in quarterly reports addressing
its progress on addressing the Y 2K problem. Thisaudit follows up our previous report
The Satus of the U.S. Department of Education’s Readiness for the Year 2000 in which
we reported that ED needed to devel op accurate and supported Y 2K cost estimates.

We conducted our audit to determine the reliability of the Y2K cost estimate reported in
ED’s August 1998 Y 2K quarterly progress report. We also determined the sources of
funding for Y 2K costsincurred in FY 1998 and attempted to determine what effects the
Y 2K project had on other planned information technology projects.

ED Developed a Process for Estimating Y2K Costs

The Y 2K Project Office (Project Office) implemented a process for developing Y 2K cost
estimates required by OMB. A contractor assisted the Project Office in accumulating
estimated costs from ED’s offices and preparing the May 1998 estimate of $34 million.
Accumulated costs for each system was input into the automated inventory of systems
maintained by the contractor. Inits August 1998 quarterly report, ED reported a total of
$38 million in anticipated costs.

Reliability of ED’s Estimate

We could not determine that the August 1998 estimate of $38 million reasonably reflects
the actual costs that ED would incur in its efforts to prepare for the Year 2000. The
strength of the estimate is negatively impacted by 1) offices not following the prescribed
methodology; 2) offices not updating estimates to reflect actual activity; and 3)
uncertainties associated with contingency planning.

Source of FY 1998 Expenditures

ED did not receive significant funding earmarked for the Y 2K renovation effort and
funded the costs with existing appropriations. Because ED did not update its estimates to
reflect actual activity, we were unable to verify the total Y 2K costs actually incurred in
FY 1998 and allocated to specific appropriations. However, we reviewed contract
documentation for the Office of Postsecondary’s eleven critical systems and found that

Y 2K related contract obligations were allocated to the following appropriations:
Department Management Program Administration, Federal Family Education Loan
Program Administration, and Federal Direct Student Loan Program Administration.

Impact on Departmental Operations

The absence of a capital planning and investment control process prevented us from
evaluating the true impact of the Y 2K conversion on other areas of the Department.
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However, the diversion of fundsto the Y 2K project has delayed ED’s efforts to
consolidate SFA systemsto a new data center.

Recommendations

We are recommending the Project Office strengthen the Y 2K cost estimation process by
1) issuing additional guidance; 2) adjusting FY 1998 costs to actual expenditures; 3)
reviewing supporting documentation; 4) requiring Y 2K office coordinators to approve
costs reported in the database; and 5) include a portion of the cost of replacement of
personal computers.

We are recommending the Project Office coordinate the devel opment of a cost estimate
for implementing contingency plans and coordinate a funding strategy to ensure that
costs, including contingencies, are sufficiently funded. Cost estimates for contingency
plans should reflect the risks of Y 2K failures impacting various business functions and
the likelihood that contingency plans will need to be enacted.

Management’ s Response

Management’ s response to our draft report isincluded as Appendix A. Management
concurred with five of our seven recommendations. In many cases, management stated
that action has already been taken or is planned. A summary of management’s
disagreements and our response to them isincluded on page 13 of this report.
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Background

The Office of Management and Budget (OMB), in its January 1998 memorandum M-98-
02, requires the U.S. Department of Education (ED) to provide Year 2000 (Y 2K)
quarterly progress reports on fixing Y ear 2000 (Y 2K) difficulties. In its progress report,
ED must report its estimates of Y 2K information technology costs for fiscal years 1996
through 2000. Initsfirst progressreport in February 1997, ED reported a total estimated
cost of $7.2 million. Projected costsincreased to $38 million in its most recent report in
August 1998. (See Exhibit 1).

Exhibit 1

ED's Y2K Cost Estimates
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In our March 1998 report The Satus of the U.S. Department of Education’s Readiness for
Year 2000 we reported that ED needed to devel op an accurate and supported Y ear 2000
cost estimate. Management concurred with our recommendation and replied that it had
completed its cost estimate and planned to review cost estimates for each system as part
of the monthly tracking process. The Y ear 2000 Project Office (Project Office) is
responsible for gathering cost data from each of the principal offices and summarizing
the cost information for inclusion in the OMB quarterly report.
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Audit Results

The Department developed and implemented a process for estimating Y 2K cost project
costs required to be reported quarterly to OMB. Assisted by a contractor, the Project
Office accumulated projected costs for each system from ED’ s offices and prepared the
May 1998 estimate of $34 million. The contractor entered these costs into its new
automated systems inventory to allow for the tracking of costs by individual system.
This process was an improvement from previous estimates that were not supported by
system level detail. In its August 98 quarterly report, ED reported $38 million in
anticipated costs.

Project Office Provided Reasonable Guidance for Estimating Costs

The Project Office issued reasonable guidance to ED’ s offices on how to develop
estimates of the costs expected to be incurred as a result of ensuring its systems portfolio
isready for the Year 2000. The guidance required offices to produce estimates for all of
the systemsthey operate. The guidance stated that these estimates should capture all
relevant costs such as.

L abor Fully loaded employee costs where ED employees perform identified tasks
with Y 2K project phases.

Services Costs associated with the procurement of contractor or vendor supplied
resour ces.

Material Costs associated with the procurement of equipment/devices, products and
supplies.

The Project Office also issued guidance requiring ED offices to provide the Project
Office liaisons with any changes to the costs amounts included in the systems database.
Examples of events that could result in updates to cost estimates included:

Aninvoiceis pad for an amount that differs from the amount obligated,;

A validation test uncovers the need for additional work;

Planned renovation of a system is avoided by consolidating it into another system;
Price negotiations occurred after a previous estimate was made; and

Independent Validation and Verification was added to the plan.

VVVVY

OIG Conclusions on Objectives
We made the following conclusions on our audit objectives:

> Reéliability of ED’s Estimate We could not determine that the August 98 estimate
of $38 million reasonably reflects the actual coststhat ED will incur in its effortsto
prepare for the Year 2000. The strength of the estimate is negatively impacted by 1)
offices not following the prescribed methodol ogy; 2) offices not updating cost
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estimates to reflect actual activity; and 3) uncertainties associated with contingency
planning.

» Source of FY 1998 Expenditures ED did not receive significant funding earmarked
for the Y2K renovation effort. The Department financed FY 1998 costs from existing
appropriations for Department Management Program Administration, Federal Family

Education Loan Program Administration, and Federal Direct Student Loan Program
Administration.

> | mpact on Department Oper ations: We were unable to determine the impact of
Y 2K project funding on other Department operations because ED has not
implemented a capital planning and investment control process. We were informed,
however, that the expense of the Y 2K project resulted in the delay of ED’ s efforts to
consolidate SFA systemsto a new data center.
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ED’s Estimates May Not Reflect Coststo be Incurred

While ED improved its processes for developing Y 2K project cost estimates, we are
unable to determine that ED’ s recent estimate of $38 million reflects the actual costs that
ED will incur. The rdiability of the estimate was negatively impacted by 1) offices not
following the prescribed methodol ogy; 2) offices not making updates to reflect actual
activity; and 3) uncertainties associated with contingency planning.

Offices Did Not Follow the Prescribed Methodology

Although the Project Office issued cost guidance and maintains the automated database,
it does not evaluate the cost information provided by ED offices. We found two material
instances where ED offices did not follow applicable guidance resulting in the
misreporting of cost estimates.

» Office of Postsecondary Education: We found that both the May 98 and August 98
estimates for OPE mission critical systems excluded in-house labor costsin excess of
$1.17 million. OPE’s original cost submission to the Project Office included labor
costs for mission critical systems totaling $465,000. However, OPE excluded |abor
costs when it submitted updated estimates in May 98 for inclusion in the OMB
progress report. This update included only anticipated contract costs. To determine
how material labor costs were for OPE mission critical systems, we requested the
names, salaries, and anticipated time allotments for all employees spending greater
than 25 percent of their timeon Y 2K activities. Based on information provided, we
calculated atotal cost of $1.17 million in in-house salaries that were excluded from
the mission critical cost estimates. This estimate excludes benefits that should be
included in the fully loaded rate.

» Office of Intergovernmental and Interagency Affairs (Ol1A): OIIA overstated the
contract costs associated with the Goals 2000 Database and the M204 Database by
approximately $1.2 million. OlIG staff stated that they included the entire cost of
contracts associated with these systems rather than the portion attributable to Y 2K.
This error was communicated verbally to a Project Office team member in July 1998,
but the database was not corrected for the August 98 report.

We also noted many cases where systems included in the database show no costs
associated with Y 2K conversion. Y 2K liaisons from three offices provided reasons why
costs were not reported for individual systems. Onereason is that the system is operated
by another agency that bears the cost of renovation (i.e. the automated SF-52 system
maintained by the Office of Interior). Another reason was that the system was assessed
as compliant or converted with minimal cost (i.e. a Lotus 123 spreadsheet was converted
to an Excel spreadsheet.) A third reason wasthat the Y 2K work was being performed by
the Department’ s Office of Chief Information Officer at no additional cost to the
individual office.
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Aspart of its Y2K preparation, ED isreplacing approximately 2000 PCs. Approximately
1700 of the new PCs are being leased and the remaining are being purchased. The PCs
are expected to cost ED approximately $3 million over their three year anticipated life.
Although the Project Office' soriginal guidance required offices to include the cost of PC
replacements, alater decision was made to exclude these costs from the Y 2K cost
estimate. Since ED is accelerating the replacement of computersto addressthe Y 2K
problem, a portion of this cost should be attributed to the Y 2K cost estimate.

Offices Did Not Make Updates to Reflect Actual Activity.

Guidance issued by the Project Office required offices to report updates based on actual
activity. We were informed that the Project Office met monthly with ED’ s offices to
discuss Y 2K status and this meeting provided a forum for updating costs. During our
audit we found that in many cases, ED offices did not revise costs to reflect actual events
or did not provide updated costs to the Project Office for inclusion in the progress report.
Specifically, we found:

» Thirteen of ED’ s sixteen offices included in the systems database made no changes
in their cost estimates between the May 98 and August 98 progress reports.

» OPE did provide updates to the Project Office, however we found that these updates
did not reflect actual contracting activities. For example, the August 1998 progress
report included estimated FY 1998 contract costs for its mission critical systems
amounting to $18.1 million. However, OPE provided us with revised FY 1998
planned expenditures amounting to only $11 million. Based on these revised figures,
FY 1998 contract costs included in the latest progress report were overstated by $7.1
million. Thisdifferencein fiscal year 1998 raises concern about the validity of
contract cost estimates for FY 1999 and 2000.

» The Office of Chief Financial and Chief Information Officer (OCF/CIO) provided
OIG with an updated estimate for EDLAN that showed an increase in projected labor
costs of $685,000. OCF/CIO also provided OIG with an updated estimated for
EDCAPS that reported an increase of $77,000 in labor and contract costs. These
updates had not been reported to the Project Office and were not included in the
August 1998 progress report.

» On August 26 we received a revised cost estimate for the Project Office in the amount
of $9.48 million. This estimate exceeded the Project Office' s cost estimate of $8.25
million included in the August 1998 report by $1.23 million. We were informed that
thisrevised estimate reflected a realization that the Y 2K Project Office would
continue its activities into most of the year 2000 including finishing up systems
renovations, testing of data exchanges, outreach, contingency planning, and
responding to audits.
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Uncertainties Associated with Contingency Planning

ED recently began efforts to prepare contingency plans to address potential disruptions
caused by the Y 2K problem. Within OPE, this process included the creation of seven
teams addressing different student financial aid business processes. ED expectsto

compl ete the contingency plans by January 1999 and perform testing by March 1999. The
Project Office hasincluded $4 million in its cost estimate to cover contingency costs. We
cannot determine whether this amount is reasonable until ED finalizes its contingency
plans. Estimated Y 2K project costs could be significantly impacted by the costs
associated with creating and implementing contingency plans.
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Contracts Obligated from
Program Administration Funds

ED did not receive significant funding earmarked for the Y 2K renovation effort. Inits
FY 1998 budget justification, ED requested $3 million to “start the needed
modifications.” In December 1997, OMB apportioned $500,000 of existing Department
Management Program Administration appropriations specifically to be spent on “Y ear
2000 Activities.” In May 1998, ED requested, and OMB subsequently approved, a
reapportionment increasing funds earmarked toY 2K activities to $1.1 million.

Because ED did not update its estimates to reflect actual activity, we were unable to
verify thetotal Y 2K costs actually incurred in FY 1998 and allocated to specific
appropriations. However, we did perform procedures to determine which appropriations
were used to fund Y 2K contract related obligations for OPE’s eleven mission critical
systems affecting student financial aid. We reviewed contracting documents and found
$10.5 million in Y2K related contract obligations. We identified the appropriation source
for $10.1 million of these obligations as follows:

> Department Management Program Administration Fund This fund was used to
obligate $2.5 million or 24.0 percent of OPE mission critical contract costs. The
appropriation funded all Y2K contract obligations for the Campus-Based System and
the Pell Grant Recipient System. Additionally, the appropriation provided partial
funding for the Postsecondary Education Participants System (PEPS) and the Central
Processing System (CPS).

» Federal Family Education Loan Program Administration Fund This fund was
used to obligate $3.8 million or 36.4 percent of OPE mission critical contract costs.
The appropriation funded Y 2K contract costs of the Federal Family Education Loan
Program.

» Direct Loan Program Administration Fund This fund was used to obligate $3.8
million or 36.3 percent of OPE mission critical contract costs. ED used the
appropriation to fund all Y2K contract costs for the Direct Loan Central Database
System, the Direct Loan Servicing System, the Direct Loan Origination System, the
Multiple Data Entry System, the National Student Loan Database System and the
Title 1V Wide Area Network.

We were unable to specifically identify the appropriation source for an additional
$347,414 or 3.3 percent of OPE mission critical contract costs because theY 2K related
task orders were included with other contract activity within a much larger obligation
action. The total obligation was funded by the three appropriations above, but was not
allocated to the specific task orders.
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| mpact of Y2K Project on Other Operations

Because the Department has not yet implemented a capital planning and investment
control process, we were unable to evaluate the effect that funding the Y 2K project had
on other information technology investments. Existing funds typically used to fund
development and maintenance of ED’s information technology were used to fund the

Y 2K project, however we could not determine what specific information technol ogy
activity was sacrificed due to the diversion of resourcesto the Y 2K project.

In our March 1998 report The Status of Education’s |mplementation of the Clinger-Cohen
Act we reported that ED had not yet implemented a capital planning and investment
control process. We also reported that ED’ s Information Management Strategic Plan,
required by 44 USC 3506(b)(2) had not been revised since it was issued in draft in April
1996. Under the Clinger-Cohen Act, the capital planning and investment control process
should provide for the selection, management and evaluation of information technol ogy
investments. The Act requires the process to be integrated with the processes for making
budget, financial, and management decisions. Under such a process, management could
have tracked the investments approved for funding and evaluated the risks of reducing
funds for other projects as necessary funding for Y 2K costs were identified.

During interviews conducted with ED personnel, we asked what sacrifices the
Department was making as aresult of the costs associated with the Y 2K project.
Department managers informed us of the following sacrifices:

» OPE delayed its planned consolidation of eleven Student Financial Aid systemsto a
new data center in Meriden, Connecticut. The National Student Loan Data System
and the Postsecondary Education Participants System were transferred to the data
center. Three additional systems scheduled for transfer in FY 1998 were delayed
because of the Y2K project. The Pell Grant Recipient Management System and the
Campus-Based System are now scheduled to transfer in November 1998 and the
Central Processing System is now expected to transfer in December 1998 or early
next year.

» OPE delayed planned enhancements to its web page, including 1) the ability to make
on-line corrections to the Free Application for Federal Student Aid; 2) the
implementation of an OPE customer service web page; and 3) the ability for students
to consolidate their student loans via the web.

» Education offices were responsible for funding the cost of replacing noncompliant
PCs. Several offices canceled the planned purchase of additional equipment to fund
the replacement of noncompliant PCs. Additionally, the Office of Special Education
and Rehabilitative Services cut travel funds to help fund the PCs.
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Recommendations

We recommend the Project Office:

1)

2)

3)

4)

5)

6)

7)

provide additional guidanceto ED offices concerning the maintenance of
supporting documentation. This guidance should include requirements to
document the calculation of labor costs. The guidance should also require offices
to correlate and compare contract cost estimates to actual contract expenditures or
obligations and estimated future contract expenditures based on planned Y 2K
activities.

require ED officesto adjust FY 1998 estimated costs to actual expenditures before
inclusion in the next progress report.

review documentation supporting quarterly cost estimates to ensure that ED
offices have followed applicable guidance and have adequate records supporting
the cost estimates. To reduce the risk of understatements, the Project Office
should discuss with Y 2K coordinators the basis for systems reporting no costs.

require Y 2K coordinatorsto review and approve the costs included in the
automated inventory database to ensure that these costs adequately reflect
estimates devel oped by ED offices.

include in the cost estimate a portion of personal computer replacement costs.

coordinate the development of an estimate of costs for devel oping and
implementing contingency plans. Anticipated costs should be developed for each
contingency plan. The consolidated estimate for contingency plans should reflect
therisks of Y 2K failures impacting various business functions and the likelihood
that contingency plans will need to be enacted

coordinate a funding strategy to ensure that costs, including contingencies, are
sufficiently funded. We suggest a three tier approach as follows:

a) ED should earmark a portion of existing program administration funds
specifically to address Y 2K contingencies.

b) ED offices should prioritize other anticipated expenditures from Program
Administration funds to provide for the most effective reall ocation of
existing funds should Y 2K costs exceed amounts earmarked.

C) ED should be prepared to promptly request emergency funding for
unexpected Y 2K failures as soon as the need isidentified.
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Objectives, Scope, and M ethodology

The purpose of our audit was to:

Determine the reliability of the cost estimate included in ED’s August 1998 Y 2K
guarterly report to OMB;

Determine the source of funding for Y 2K costsincurred in FY 1998; and
Determine the impact of Y 2K costs on other planned information technology projects.

To accomplish these objectives, we focused on ED’s cost estimates for its fourteen
mission critical systems, aswell as estimated costs to fund the operations of the Project
Office. These costs comprised 88 percent of the total Y 2K cost estimate in the August
14, 1998 OMB report. Sixty-seven percent of the total estimated cost was attributable to
the mission critical systems, and 22 percent was attributabl e to the Project Office
operations. The remaining 11 percent of the total cost estimate is attributed to the mission
important and mission supportive systems.

To determine thereliability of the cost estimate, OIG reviewed available OMB guidance
and gained an understanding of the process used by ED to develop, track and report the
guarterly estimates. We reviewed initial cost estimates submitted by ED offices and
updates affecting the OMB report. The OIG tests involved interviewing appropriate
officials at the principal offices and reviewing available supporting documentation. For
eleven of the fourteen critical systems, OIG compared the FY 1998 cost estimates
reported in the August 98 quarterly report to actual expenditures and obligations.
Additionally, the OIG requested information from program offices on the extent of in-
house labor devoted to the Y 2K project and determined whether these costs were
included in the OMB estimate.

OIG determined the sources of Y 2K funding from areview of contract documentation
and interviews with personnel from program offices and the Office of the Chief Financial
Officer and by areview of contract documentation. To determine effects of the Y 2K
project on other information technology investments, OIG requested documentation
supporting planned investments and conducted interviews with program office staff.

The OIG conducted fieldwork at ED’ s offices in Washington, DC from July to
September1998. The audit was conducted in accordance with government auditing
standards relevant to the scope of the review described above.

Statement on Management Controls

As part of our audit, we assessed ED’ s system of management controls, policies, and
practices applicable to the process for identifying, gathering, tracking, and reporting
actual and projected Y 2K costs. Our assessment was performed to determine the nature,
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timing and extent of our substantive tests to accomplish the audit objectives. For the
purpose of thisreport, the OIG limited its review to the assessment of the significant
controls over the reasonahility of the cost estimation and reporting process.

Because of inherent limitations, a study and evaluation made for the limited purpose
described above would not necessarily disclose all material weaknesses in the controls.
However, the OIG identified weaknesses and recommended improvements for the on-
going management of the Y 2K cost estimation and reporting process. These weaknesses
and their effects are described in the Audit Results section of this report.

M anagement’s Comments

Management’ s response to our draft report isincluded as Appendix A. Management
concurred with five of our seven recommendations. In many cases, management stated
that action has already been taken or is planned.

Management disagreed with our recommendation that the Project Office review
documentation supporting quarterly cost estimates stating that they “consider formal cost
documentation reviews to be the responsibility of the Office of Inspector General.” We
reaffirm our recommendation because we believe that ensuring the accuracy and
reasonableness of cost estimates is a respons bility of management, especially given that
management is required by OMB to submit Y 2K cost estimates on a quarterly basis. The
ability to provide reliable cost estimates is also foundational to the Department’ s ability
to develop and implement an effective capital planning and investment control process
(ascalled for in Section 5122 of the Clinger-Cohen Act). Our audit found that the
reliability of the cost estimate was negatively impacted by ED offices not following the
prescribed methodology and not making updates to reflect actual activity. Our
recommendation was intended to establish controls within the Department for ensuring
the reasonabl eness of cost information reported to OMB.

Management also disagreed with our recommendation to include in the cost estimate a
portion of personal computer replacement costs. Management states that “ Although the
Y ear 2000 Steering Committee has made a firm decision that these costs shall not be
considered Y 2K costs, we have disclosed in our OMB reports that we have replaced
personal computers that were not Y 2K compliant or BIOS flashable.” Management
believes that this approach fully discloses the issue without causing confusion over which
part was normal replacement cost and which part was Y 2K compliance cost. We
reviewed the applicable OMB disclosures and found that they do not clearly disclose that
reported cost estimates exclude all personal computer replacement costs. Since ED is
accel erating the replacement of computers to address the Y 2K problem, we continue to
recommend that a portion of this cost should be attributed to the Y 2K cost estimate.
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Appendix A — Department’s Response

UNITED STATES DEPARTMENT OF EDUCATION

OFFICE OF THE CHIEF FINANCIAL OFFICER
THE CHIEF FINANCIAL OFFICER

NOV 30 1998
MEMORANDUM
TO: Jim Cornell
OIG Area Manager
FROM: on appapdrt
Chief Financial Officer

and Acting Chief Information Officer

SUBJECT: Draft Audit Report, "Funding the Year 2000 Conversion" (ACN 11-
80011)

We have reviewed the OIG draft report "Funding the Year 2000 Conversion".

Attachment A contains specific responses to each recommendation in the subject OIG
draft report. We appreciate the ongoing interest of OIG in also providing technical
assistance on our Year 2000 project. If you have any question, please contact me at 401-
0085.

Thanks.

cc: Mike Smith
Deputy Sectary

Nina Winkler
Director, Year 2000 Project

600 INDEPENDENCE AVE., S.W. WASHINGTON, D.C. 20202-4300

Our mission is to ensure equal access to education and to promote educational excellence throughout the Nation.
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Attachment A

SPECIFIC COMMENTS
ON RECOMMENDATIONS
Recommendation #1

We concur with this recommendation and it has been implemented.
Recommendation #2
We concur with this recommendation and it has been implemented.
Recommendation #3

We concur with most of this recommendation and have been meeting with principal offices to
improve their estimates and documentation. We consider formal cost documentation reviews to
be the responsibility of the Office of Inspector General and will support such reviews as
requested.

Recommendation #4

We concur with this recommendation and it has been implemented. Periodically, we provide the
Principal Office Y2K Coordinators with detailed cost estimate information by system from the
database and ask them to confirm accuracy or provide adjustments that adequately reflect
accurate cost estimates.

Recommendation #5

We partially concur with this recommendation. Although the Year 2000 Steering Committee has
made a firm decision that these costs shall not be considered Y2K costs, we have disclosed in our
OMB reports that we have replaced personal computers that were not Y2K compliant or “BIOS
flashable”. This approach in reporting fully discloses the issue without causing confusion over
which part of this cost was normal replacement cost and which part was Y2K compliance cost.

Recommendation #6

We concur with this recommendation. We plan to develop cost estimates for the development
and implementation of each contingency plan and a consolidated estimate by February 15, 1999.
With respect to implementation cost we consider those costs to be the development of alternative
processes and any readiness costs such as training. Actual operations cost in the event of an
emergency will be assessed as promptly as possible.
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Recommendation #7

We concur with this recommendation and have implemented a process to coordinate
management of the Y2K budget. We have established a funding strategy and received additional
funding to fund existing and known Y2K costs. An additional request is pending and future
costs will be updated and reported quarterly.
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